
u..S. DEPARTMENT OF ENERGY - _- 
ROCKY FLATS PLANT 

ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT 
WEEK ENDING AUGUST 13,1993 

on 1 - lntemgmcv A a r e e W  (IAGI 
OU 1 - 881 Hi1 Islde-Phase 111 Resource Conservation and Reco verv Act (RCR A) F a W u  In v e w t  Ion 
{RFI) Remedial lnvestiaation (RIl 
Work continues on the RI Report. EG&G direction and review are proceeding on several sections of the report. 
Based on RFO and EG&G input, comment responses are being revised. 

Based on FIFO comments, revisions to the Interim MeasuresAnterim Remedial Action (IMARA) quarterly report 
are underway. 

The Wetlands Status Report is progressing and will be completed for the August 30, 1993, EPA delivery date. 

Feasibilitv StudvlCo rrectlve Measures Studv (FSICMS) 
Work on the FS is Droaressina. Technical Memorandum (TMI #lo. Preliminary Remediation Goals. is currentlv 
under revision and'wilrbe received by RFO on schedule on August 15, 1993.' The revised initial screening o< 
technologies and process options are currently being reviewed. 

Q U  1.881 Hillslde Interim Measuresllnterim Remedial ActiQn (IWIRA) Treatment Buildina 891 
No water was treated this past week because of low levels of water in the French drain. Water remains in T206 
for discharge into the wetland, when needed. The resutt from the dissolved iron sample from T205 showed that 
the result was still above Applicable or Relevant and Appropriate Requirements (ARAR). This tank will be 
retreated through the ion exchange (IX) system to bring down the levels of iron in the water. 

Pump P-102 (French Drain sump pump) remains inoperable. Electricians are currently working to resolve the 
problem and bring the pump back on-line. Problems associated with the lightning strike have not been resolved. 
Efforts to correct these problems will continue. 

The impeller, housing, and O-ring on Pump P-210 (Neutralization Tank Pump) were replaced. It is suspected that 
a missing retaining ring caused an irregular shaft rotation and led to the seizure of the impeller around the shaft. 
The pump is now fully operational. 

Revisions to the Second Quarterly Report for 1993 are currently underway. 

Monthly sampling on the 881 Hillside sample points was performed last week. 

Total treated a round water fQt OW 1 
Treated Ground Water this Week: 0 gallons 
Total treated to date: . . 1,524,000 gallons 

OU 2 - 903 Pad, Mound, East Trenches Area 
EG&G Ecology and NEPA (National Environmental Policy Act) Division (END) has been contacted concerning the 
revised amounts of soil to be excavated for OU 2. Revised volumes have been generated based on the 
continuing data collection and evaluation for the OU 2 Draft Phase I I  RFI/RI Report. 

Remedlal Assess ment 
Demobilization of the field program is continuing along with slug testing for the remaining wells. Development of 
the B-Series well is continuing. 

A purchase requisition and Statement of Work (SOW) have been generated for posting the americium zone. The 
Integrated Work Control Program (IWCP) has been started as well as the excavation and land use permits. 

Subsurface IM/IRA 
Drilling for installation of the vapor extraction and air injection wells began on August 9, 1993. 
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The Health and Safety Plan (HSP) has been finalized. Excavation, land use, and radiation work field permits 

A draft of the IM/IRA Implementation and Operation Plan for the Soil Vapor Extraction Pilot Test has been 
reviewed and comments are being incorporated. 

The draft Project Management Plan (PMP) has been developed and is being finalized. 

Efforts continue to subcontract the detailed portion of the Soil Vapor Survey. 

Until comments are received from the regulatory agencies on the Draft OU 2 Surface Water IM/IRAP Treatability 
Study Report, no action will be taken to finalize it. 

Four 5S-gallon drums of sludge from the Field Treatability Unrt (FTU) were packaged this week. 

A new procedure has been initiated to analytically measure the percent solids in the concentration tank. This will 
allow the system to be operated more precisely. 

Now that the flows are decreasing due to warmer weather, a rigorous preventive maintenance program has been 
implemented to assure proper maintenance, calibration, and performance of all equipment. The Rads Removal 
System has been repainted as part of the preventative maintenance program. 

- _ _  __ were-acquired. The IWCP were finalized August 11, 1993. - 

- 
urface Water Interim MeasureAnterim Remedial Action P tan (IM/IRAP) 

eated Surface Water fo r O U 2  
Tasks treated surface water this week: 
Total treated water to date: 

106,720 gallons 
17,252,200 gallons 

OU 3 - Offsite Areas 
E P A  sent a letter to RFO on August 11, 1993 approving the schedule extension request for OU 3 . The 
extension dates for the Draft and Final RFI/RI Reports are February 14, 1994, and October 21, 1994. 

OU 4 - Solar EvaDoratlon Ponds Phase 1 RFI/RI Proaram 
Implementation of the Technical Memorandum (TM #l), Vadose Zone Investigation, continues in the form of 
lysimeter sampling and neutron monitoring. Biweekly water level measurements continue on all Phase I 
piezometers, piezometer groups, and selected RCRA monitoring wells within OU 4. 

Data evaluation and report writing continues on schedule for the OU 4 Phase I RFI/RI program. The preliminary 
draft of Section 3, Site Investigation, of the Phase I RFI/RI Report has been reviewed and comments have 
been made. 

The draft TM #8, Hofkontal Drilling, has been reviewed by EG8G and comments are being incorporated. The 
final draft report was reviewed and commented on by EG&G on August 12,1993, 

A draft "Streamlined" IM/IRA schedule continues to be developed in support of the dispute resolution on the 
OU 4 Phase I RFI/RI Reports. 

The EG&G Solar Ponds staff is conducting a Technical Evaluation of the OU 4 Interim IM/IRA proposal. 

gU 5 - Woman Cre 
The aquifer testing isyn progress, and was completed by August 10, 1993. This is the last of the scheduled field 
work at OU 5 for the Phase 1 RFI/RI. 

Draft TM #12, Exposure Scenarios, was received by the regulatory agencies on July 7, 1993. E P A  review is still 
pending. 

OU 5 has been selected for a DOE technical (and maybe financial) audit. The kickof meeting is scheduled for 
August 16,1993. 
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- A meeting has been scheduled for August 30; 1993, a m n g  the regulatory agencies, RFO. and EG&G. The 

-milestone extensions, and an overview of the proposed Phase II activities. 

- 
purpose of the meeting is fo develop a presentation discussing recently completed fieM aCtivities, justification-for 

U 6 - Walnut C reek 
TM #3, Modeling Surface and Ground Water, was submitted to the regulatory agencies on Au ust 4, 1993. 

agencies on TM R, Exposure Scenarios, were due by July 28, 1993. RFO was informed by EPA that its 
comments would be late. 

Work continues on database tables to sort data by IHSSs and cor;taminants. 

Comments from the regulatory agencies on this TM are due September 6. 1993. Comments 9 rom the regulatory 

OU 7 - Present Landflll 
Work on !he RFI/RI Report is being negatively impacted because of the lack of resolution on techniques for 
comparisons of site data to background concentrations. Guidance from RFO has been to implement the recently 
approved OU 7 process flowchart for background comparisons. 

Schedule acceleration through project streamlining has been proposed to CDH. EPA would have to approve 
this proposal before any changes to the schedule would be made. Written guidance is forthcoming. 

U 8 - 700 Area 
?he revised HSP for implementation of nonintrusive field work for the Industrial Arealoperable Units (IN OUs) 
8, 9, 10, 12, 13, 14 will be received by RFO during the week of August 13, 1993, after all EG&G revisions have 
been incorporated into the final draft HSP. 

QU a - O r m r o c e s s  Waste Lines (OPWU 
Site walk portions of data compilation continued, which includes visiting each tank site to prepare a sketch map 
and indicate specific locations to take soil samples, residue samples, etc. Tanks in 100 Area, north of 771, and 
east of 774, and tanks in the 500 area were visited. This data compilation will form the basis for TM #1, Field 
Sampling Plan, Part I Tanks. Within TM #1, Part 1 for each tank site, the following will be covered: Work Plan, 
Work Plan Appendices, IAG Table 5, Historical Release Report (HRR), Site Walk Results, and will conclude with 
what will be Drowsed at this site, what samples will be collect where, and what analytes will be fun. . .  

0 i OU 9 is meeting with groups at RFP who manage tanks and have proposed a Process Management Team (PMT) 
on tanks. 

OU 10 - Other Outside Closures 
Evaluation of the High Punty Germanium (HPGe) survey data for OU 10 continues. Initial indications show no 
significant radioactivity above background levels for those IHSSs in OU 10 that have been completed to date. 
The HPGe system is currently completing the survey for OUs 8, 13, 14, and outside the Protected Area (PA). 
The remainder of the HPGe surveys to be completed in the PA are scheduled to begin August 30, 1993. 

A revised cost evaluation is being performed by EGdG Procurement. This new cost evaluation will include all 
hours and tasks that were agreed upon during the final subcontract negotiations. The letter contact was 
expanded on July 13, 1993, to allow the subcontractor to begin work on all tasks for the IA OUs. The final 
subcontract award will follow completion of the cost evaluation, which is anticipated to be completed by mid- 
August. 

Waste Removal Status for IHSSs 170/174 and 176 
A cost estimate for removal of materials covering all the IA OU IHSSs has been received by EG&G. An 
estimated $1.2 million will be necessary to remove materials to support environmental investigation of the IA 
OUs. These funds will come out of the FY94 budget. If additional funds become available in FY93, they will be 
used for waste removal activities this year. 

OU 11 - West S ~ r a v  Field 
Schedule acceleration through project streamlining has been proposed to CDH. EPA would have to approve 
this proposal before any changes to the schedule would be made. Written guidance is forthcoming. 

The streamlining proposal is under development for OU 11. It has been established that some degree of 
vadose zone monitoring would be beneficial to support the investgation. Other techniques being swped out 
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include some degree of soil borings, surficial soil sampling, and ground water sampling. Exact numbers are yet 
to be determined. A draft has been completed and is now being reviewed and evaluated. 

OU 12 - 400/890 Area 
The contract for the integrated OUs has not yet been awarded. The delay in awarding the contract has moved 
the field work schedule back by approximately 11 weeks, The implementation of the INOU fieM work is being 
expedited to try and recover some of the delay. The total impact on N 9 3  and FY94 activities are being 
investigated and are not yet known at this time. 

Discussions have taken place regarding the estimate of work that will be completed by the end of the year and 
IHSS intrusive activities that could be performed during FY94. Differing Costing and scheduling scenarios continue 
to be developed. 

U 13 - 100 Area 
{PGe activities in OU 13 were completed on August 9, 1993. Although the data acquisition is complete, a more 
comprehensive analysis of the data is warranted and several areas may need further evaluation. 

OU 14 - Radloacti ve Sites 
The activities for N 9 4  continue to be entered into a software scheduling program, along with the logic ties, to 
facilitate the integration of activities with the other Integrated OUs 8, 9, 10, 12 and 13. This exercise will lead to 
development of the scope and schedule for activities beginning in N 9 5  and beyond. 

The Progress Tracking System Monthly Report was reviewed and updated for the monthly of July 1993. 

- 

OU 15 - Inside Buildina Closures 
Floor/equipment hot water rinsate sampling within Building 881 was completed this week. 

Delays to OU 15 field work were experienced because of the need to downgrade Personal Protective 
Equipment (PPE) from Anti-Contamination (Anti-C) to modified Level D. Issues have existed for several weeks 
as to the type of PPE that should be assigned. The RPTs have specified Anti-C versus Modified Level D 
specified in the OU 15 HSP based on the RPTs preliminary radiological survey resuks. 

EG8G sent a letter to RFO regarding strategies for meeting future OU 15 IAG milestones and requesting an 
extension to the OU 15 IAG schedule. The IAG schedule for OU 15 includes submittal of the Draft and Final 
Phase I RFI/RI Reports on August 1,1994, and January 4, 1995, and it has been estimated that these dates will 
not be met. Delays in starting field work and new document review requirements have negatively impacted this 
schedule. 

EG8G has recommended that a new schedule be provided for the review and approval by the regulato 
agencies for TM #1, Field Sampling. This option should be taken since a well defined scope of work for Ztage Ill 
field work outside buildings will be available within TM #l. TM #1 is scheduled to be submitted to the regulatory 
agencies during -94. 

OU 16 - Low Pr loritv Sites 
The Progress Tracking System Monthly Report was reviewed and updated for the month of July 1993. 

Intearated Ope rable Units - QUs 8.9. 10.12, 13 and 14 
The letter subcontract was expanded on.July 13, 1993, to allow the subcantractor to begin work on all tasks for 
the IA OUs. Official contract award will follow completion of the cost evaluation and will be completed in mid- 
August 1993. 

Work continues to integrate OU schedules for the IA OUs for FY94. Each IA OU schedule for FY94 will be 
linked together by the work package system. 

Industrial Area (IA) Interim Measuresllnterim Remedial Actlon Plan (IMARAP) 
The SOW for the IM/IRA has been completed and is currently under review. It is expected to be delivered to 
Procurement early next week. The regulatory agencies have given approval to the scope and schedule. 
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Sltewide Activitles 
-Sitewide Treatab ilitv Stud les Work Package e - 

This is the work package-that supports the Sitewide Treatability Studies. The budget for this work package for 
N 9 3  has been increased. The added funds are to provide contract Support for the risk assessment and analysis 
activities for the OUs. 

- I 

This work package is supporting the following treatability studies and other activities for N 9 3 :  Physical 
Separation (TRU/Clean); Chemical Separation (NRT); Potassium Ferrate Precipdation (TRUIClear); Adsorption; 
Colioid filter polishing method (Techtran - SITE Demo); Plasma Melter (Lockheed AWC); Solar Detoxification 
(SAIC and NREL); Annual Report preparation; work package management; pondcrete evaluation report; 
bioremediatbn literature search and technical proposal preparation: colloid studies; flow pump testing; seep 
study; and the acquisition of an Inductively Coupled Plasma - Mass Spectrometer (ICP-MS). 

The -94 work package has been divided into two work packages: The Sitewide Treatability Studies work 
package will support the treatability studies projects, and the Remediation Technologies work package will 
support the risk assessment activities required by the various OU feasibility studies. 

I;ollold PolishlngEUEr Method (C PFM) (Tee htranl 
This process uses a proprietary chemical complexing agent to remove heavy metals and/or radionuclide 
contaminants from waste water or ground water. The contaminants are removed from the water by precipitation 
and fiftration. Ultimately, the contaminants are contained in a dried filter cake, and the treated water is returned to 
the environment. Resutts of preliminary tests carried out at RFP in 1991 were favorable. EPA's Risk Reduction 
En ineering Laboratory (Cincinnati) is interested in supporting a demonstration of this technology at RFP through 
its 8 uperfund Innovative Technology Evaluation (SITE) program. 

RFO issued guidance that the EPA SITE project have highest priority in the sitewide treatability program, and 
that every effort be made to complete the project by the end of August 1993. €PA agreed to fund the study; 
funds were diverted from other tasks in the sitewide work package to begin the necessary preparation work for 
the project. Several other tasks within the work package will be delayed until the SlTE project is completed. 

The use of an inflatable temporary berm to be used in the project as a secondary containment device has been 
under discussion by the subcontractors. Use oi an inflatable temporary berm would eliminate 6-8 weeks of time 
(from the time necessary to begin field tests of the technology through the elimination of the engineering and 
procurement lead times required for a permanently constructed berm). 

The existence of a NEPA categorical exclusion (CX) was investigated for the project under the sitewide 
treatability exclusion, RFO/CX031-92. However, this CX was specifically written for laboratory studies and will 
not apply to this project. As a result, actions were started to provide a separate CX for this project. An 
environmental checklist and Section D Determination were created and submitted to the Plant NEPA Compliance 
Committee (NCC). The committee voted to recommend a CX for this project and forwarded its recommendation 
to RFO on July 6, 1993. 
August 27,1993 

Samples from each of the temporary modular storage tanks were requested on July 13, 1993, to ensure that the 
tank contents would be appropriate for the proposed test work. Sampling was scheduled for July 20, 1993, with 
a 2-week sample analysis tumaiound expected from the laboratory. Analytical results for the TOC showed that 
the three samples contained 6.1, 8.0 and 7.0 mg/L. The total uranium and gross alpba.resultswill be reported 
next week. 

Personnel training requirements for the project were identified and the necessary cornputer-based training 
courses will be scheduled at RFP . 

RFO requested approval for the EPA SITE demonstration from the regulatory agencies on June 24, 1993. EPA 
granted approval for the project on August 5, 1993; approval from CDH is still pending. 

Approval of the HSP is pending final review. The revised Work Plan (Demonstration plan) was received on 
August 9, 1993. This plan is under going final review by the EPA Risk Reduction Engineering Lab (RREL). 

A meeting was held with EG8G Sample Management Office (SMO) to discuss a pathway to send samples 
offsite for laboratory analysis. SMO offered to have project samples scanned and packaged for offsite 
shipment. The decision on the laboratory where samples will be sent is still being reviewed by €PA and EG&G. 

0 

The NEPA documentation is undergoing final RFO review and should be approved by 
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The technology vendor visited the Plantsite onJuly 21, 1993. The purpose of the visit was to review the site 
where the test work wilt take Place and hid discussions with representatives of radiological engineering to 
consider ways to ensure that the equipment used in the test work will be capable of being decontaminated and 

decontaminated properly and released off site. 

- - 

@ transported offsite. Rad engineering outlined the steps that are required to allow the equipment to be 

OU-2 Feaslbilltv Study 
The Draft Statement of Work (SOW for the OU 2 FS (and other OUs) has been comoleted and reviewed. All 
comments have been addressed or hmporated into the document. The SOW was delivered to Procurement by 
August 13,1993. - 
lnteraaencv Aareement (IAG) Human Health Risk Assessment (HHRA) Issues Addressed 
A letter was sent on August 5, 1993, from N. M. Hutchins, Acting Associate General Manager, ERM, to A. H. 
Pauole Acting Manager, DOE-RFO, to request a stop work period of 60 to 90 days to resolve several 
fundamental differences in Human Health Risk Assessment (HHRA) methodology for OUs 2, 3 ,  4, 5, 6, and 7. 

l 2xnu!x  
No Soil Disturbance Permits have been received so far this week. 

Three or four Land Use Requests are pending or have recently been approved. Included are the Wetland 
Characterization study, and the Soil Vapor Extraction Study at OU 2. 

Approval to proceed with the fences around the (PADF) and also the Main Decontamination Faciiity (MDF) has 
been granted, The fire department has also approved the gates for the MDF as long as standard locks are on 
the gates. 

-1 Rel-t-t IHRR) Quarte rly 
RFO submitted the HRR quarterly update to the regulatory agencies on August 2, 1993. The report consisted 
of six reportable findings.and/or incidents. 

!?neeting :\?:Id among EPA, 2:;; Toxic Substance Control Act (TSCA) Programs group, RFO and EG&G 
to discuss PCB issues such as cleanup criteria, waste generation, and future schedules. The EPA insisted cleanup 
criteria for "old PCB Spills" be 2 ppm PCB soil contamination. 

the Protected A rea Oeco ntamlnatlon Fac llity (PADF) 

lchlorin bhenyl (PCB) I 

RePackaaina of Old Decontamination Pad Drums 
An IWCP work Package is in its final stages of completion to address the repackaging of 60 old decontamination 
drums located in the EG&G Facility Operations Yard. Repackaging operations are tentatively scheduled to 
begin in the second week of September 1993. 

Maln Decontarnlnat ion Fac ilitv ( M D F )  
The Master Task Subcontract awardee for Environmental Restoration Decontamination Operation continues to be 
trained in the operation of the MDF. The awardee is being trained in one task at a time, and when properly 
trained the new subcontractor will be released tqwork on its own. August 24, 1993, is the tentative scheduled 

Plans are in the preliminary stages of designing the training program and qualifications for equipment operators 
to perform equipment decontamination at the PADF and/or the MDF. A qualification card will be required prior to 
performing any decontamination work at the pads. 

Radiological and environmental readings at the MDF and the PADF were at background levels. The MDF was 
RCRA inspected throughout the work week. 

2,500 gallons of waste water were transferred to 374 Evaporator. 

The Decontamination Operation continues to support the movement of drums from the buffer zone and into the 
90-day storage area located in the field operations yard. 

. ~ .  date for the new subcontractor to perform all tasks on its own. . . .  . .  

PCRA Unit Manaaement 
RCRA Unit 18.03 has 42 OU 1, 124 OU 2,4 Well Abandonment and Replacement Program (WARP), 214 
OU 5-OU 6,92 OU 7, 167 Decontamination Pad, 294 OU 2 BR (Bedrock) and 2 Ebasco (EB) Underground a 
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Storage Tank (UST) drums for a total Of 939 drums stored in it. Forty-four of the 553 that were Real-Time 

~ 

Radiographied (RTRd) have detectable water. One hundred-sixteen drums from RCRA Unit 18.03 originally 
characterized with no exceedances are in the Facdity Operations Yard and are being readied to be sent back to 
RCRA Unrt 18.03. One hundred eighty drums from OU 2 BR are presently being stored at RCRA Unit 1940 
and are being readied to be shipped to RCRA Unit 18.03 or-RCRA Unrt 18.04. 

RCRA Unit 18.04 has 44 OU 2 BR, 32 OU 5, and 32 WARP drums for a total of 108 drums stored in it. 

There are 1,833, 55-gallon drums and 1,757, 30-gallon drums for a total of 3,590 environmental gray drums. 

&a to support the GAO survey of Environmental Restoratan Assessment Contracting is being prepared. The 
RFP Management and Operations (M&O) contractor assessment costs from FY89 through July 1993 have been 
compiled, and a list of 101 ER assessment subcontracts active in -93 was prepared. In an agreement with the 
Albuquerque GAO representative, the original request for a breakdown of subcontract costs into cost elements 
will be deferred until the GAO reviews the subcontract list. The GAO representative w ~ l l  be back at RFP the 
week of August 16,1993 to continue the survey. 

ta PreDareaforthe General Accountlna 0- (GAOL 

Data for Offlce of Inspector General 
The DOE Office of Inspector General, onsite at RFP for an audit of the RVFS process, requested a list of 15 
items (data and documents). Ten of the items were delivered on August 4, 1993. Documents to comply with the 
remaining five items are on.order 

Administratjve Reco rd 
As a first step in bringing the Administrative Record functions in-house, a new process has been implemented 
whereby OU managers will review a list of documents selected for inclusion in the Administrative Record prior to 
fowarding the documents to the subcontractor. This will eliminate the end-of-the-month scramble to get RFO and 
EG&G OU Managers' approval of documents selected and create a steady flow of documents to the 
subcontractor during the month. 

Peview Cont' inues on theF RM Administrative Trainina Procedu res 
Review continues of the ERM Administrative Training Procedures for compliance with applicable DOE Orders 
and other regulatory directives. DOE Order 5480.20 and E-4 mandate that there be consistency in the training 
requirements. Such consistency will facilitate preparation of documents in compliance with such orders and 
directives. 

Review Comoleted on PreDaration, Review. and A ~ ~ r o v a l  of Quality Assurance Plans (QAP) 
A document review has been completed on Preparation, Review, and Approval of Quality Assurance Plans, 
1-C40-QAP-02.01. This document provides guidance for developing QAP. EX has exercised the option of 
establishing an organizational QAP titled, Quality Assurance Plan Description (QAPD). 

Total number of unique samples shipped to offsite laboratories is 163 samples. Additional ER/EP samples 
analyzed onsite is 44. 

The laboratories continue to have problems delivering metals data. Approximately 120 OU 4 samples are 
delinquent by 9 to 92 days; 55 days is the median. Work is being done to rectify this problem. Most of the 
delays appear to be related to difficutty .in electron ,data deliverable (EDD) generation: however, some 
problems with the data have been identified and some samples are-being rerun. 

This week two new programs have started sampling. OU 2 subsurface soil sampling and OU 15 RFI have 
both gone into the field in the last week. 

Aquatic samples are still being held for OU 5 and OU 6, and OU 2 aquatic samples are still being checked 
on. The delay sfems from the request for lower biota detection limits and the lengthy start up of the selected 
laboratory. Once Procurement has completed the necessary paperwork, the samples will be shipped. 

SamrAe Manaaement Off Ice (S MQJ 

Section II - Solar Po nds Re mediation Proiect (S PRPl 
Reaulatory 
One of the documents prepared for the Building 91 0 waste treatment operation was a Quality Assurance 
Addendum (QAA). RFO received "conditional approval" of the QAA from the CDH. This approval was 
conditional based on the CDH estimation that a Prevention of Signdicant Deterioration Permit for air emissions 
would be preferable to the air permit that has been obtained and was described in the QAA. CDH s 
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conditional approval is adequate to Support the building operations, and the limitations imposed in-theair - 
permit will not prevent Building 91 0 from accomplishing its mission. 

Pond sludae Status and Issues 
The first draft of the overall project for accelerated pond sludge remvai  schedule was issued for review to all 
members of the project team. The project remains on schedule for finalizing the clean-out plan by 
September 7, 1993. Team members also continued preparation of the Design Criteria Package for 
accelerated pond sludge removal. The Block Flow Diagrams for sludge pumping were finalized. Design 
specifications of the polyethylene tanks to be used for sludge storage Gontinue to be developed. 
Preliminary layouts of how the containers would be placed in Tents 3.4 ,  and 6 were developed. 

_ _  
- 

and Issue2 
Thls Week Total 

(since 4/1) 

Pond water to Bklg. 374 : (gal) 0 1 , ~ , o o o  
Modular tank water to BMg. 374: (gal) 0 331,000 
Modular tank water to Bldg. 91 0: (gal) 0 60,000 
Pond water & sludge volume: (gal, Approx) 1273,000 
Interceptor Trench Flow: (gal) 19,500 750,000 
Available Modular Tank Volume: (gal) 5&6,500 (926,500 max) 

Ponds 207 A and 207 B center are empty & dry. 

The Building 374 evaporators are back on-line, but they are expected to continue plugging with sludge in the 
tubes. No pond water was pumped to Building 374 this week and none is scheduled for next week. 
Pumping will no longer be necessary once the excess water has been removed from the ponds. 

Building 374 processed 652.075 gallons of water from all sources during July 1993. This figure is down to 
about half of the building's normal rate because of downtime for repair and problems with the tubes 
plugging. 

EG&G is not operating the Building 910 evaporators because of a ruptured feed line. The repair of this line 
is scheduled for completion on August 17, 1993. 

Water from 2078 South pond has been pumped to the North pond to obtain a more accurate assessment of 
the total sludge volume. EG&G plans to perform this assessment during the week of August 9, 1993. SPP 
still plans to turn the 2078 North pond over to Rocky Flat's Radiological Operations Department for 
surveying by August 20.1993. 

Section Ill - Surface Water Manaaement 
Pond Water Manaaement IM/IRA 
RFO received the quarterly Project Status Report for the Pond Water Management IM/IRA decision 
document on July 30, 1993. The IM/IRA narrative and numeric water quality criteria, the listing of potential 
IMARA options, and the screen that will be used to filter and select the options have been reviewed and 
finalized. 

Status of the South InterceDtor Ditch 
An informational meeting was held among RFO and EG&G on August 4, 1993, to explain the current status 
of the South Interceptor Ditch (SID) and eventual repair work. Sandbags will be used as an interim measure 
to maintain the integrity of the S1D. If the resources for cleaning out the culverts do not exist on plantsite, the 
possibility of hiring an independent contractor from offsite will be evaluated as part of the temporary solution. 

Bench-Scale Treatability Studv of 903 Pad Soil Rernedlation 
Work continues on a treatability study of steam stripping of radionuclide from OU 2 (903 Pad) soils. A Work 
Plan for bench-scale testing of soil decontamination by chemically enhanced steam strippng has been 
drafted. The Work Plan covers FY93 bench-scale, proof-of-principle testing to be done jointly by Los Alamos 
National Laboratory (LANL) and RFP. Anticipating formal approval to start work, soil samples for Phase I 
testing were collected and will be sent to LANL next week. 

Section IV - Meetin= 
Sample Manaaement Offlce Meetln 
A meeting was held with EG&G Sampye Management Office (SMO) to discuss a pathway to send samples 

a 



offsite for laboratory analysis. SMO offered to have project samples scanned and paaaged for offsite 
shipment. The decision on the laboratory where samples will be sent is still being reviewed by EPA and 
EG&G. 

_ _  

- 

Ion V - F W  
Develooment of OU 5 Present at Ion 
A meeting has been scheduled for August 30, 1993, among the regulatory agencies, RFO, and EG8G. The 
purpose of the meeting is to develop a presentation discussing recently completed OU 5 field activities, 
justification for milestone extensions for OU 5, and an overview of the proposed Phase I I  activities for OU 5. 

Data to support the GAO survey of Environmental Restoration Assessment Contracting is being prepared. 
The RFP Management and Operations (M&O) contractor assessment costs from FY89 through July 1993 have 
been compiled, and a list of 101 ER assessment subcontracts active in FY93 was prepared. In an agreement 
with the Albuquerque GAO representative, the original request for a breakdown of subcontract costs into 
cost elements will be deferred until the GAO reviews the subcontract list. The GAO representative will be 
back at RFP the week of August 16,1993, to continue the survey. 

Comrnunltv Relations 
FR Cornmuby Relations Plan 
The EA Community Relations Plan is scheduled to be updated in December 1993. A questionnaire is being 
developed to send to 35 citizens who will compose a focus group to help revise the plan. Interviews will be 
conducted in September 1993. 

Surface Water video 
Editing of the Surface Water video has begun. The video will be shown at the next ER Quarterly Public 
Information meeting tentatively scheduled for September 28, 1993. 

Data Prerxaesl for the Ge neral Accou ntina Off Ice fG AOI 

E J x E x J 3  
Work is ongoing for the ER exhibit for ER93 to be held in Augusta, GA, in October 1993. 

a Fvents 

August 17,1993 

August 18,1993 

August 21,1993 

August 24,1993 

August 28,1993 

(Tentative) Public Open House for Programmatic Environmental Impact Statement 
(PEIS) for Reconfiguration of the Weapons Complex, time and location TBD. 

(Tentative) Public Scoping Meeting to prepare PEIS for Reconfiguration of the 
Weapons Complex, at 9:00 a.m. to 9:30 a.m., location TBD. 

ComRad Environmental Monitoring Station Open House, Northglen, 11 :00 a.m. - 
3:OO pm., Northglen Recreation Center, Northglen, CO. 

Environmental Surveillance Exchange of Information Meeting, 1 :30 p.m., Broomfield 
City Council Chamber, No. 6 Garden Office Center, Broomfield, CO. 

ComRad Environmental Monitoring Station Open House, Westminster, 1 1 :00 a.m. - 
3:OO pm., Country Side Recreation Center, Westminster, CO. 

IAG MILESTONES THROUGH FISCAL YEAR 1994 

u 
2 
2 
4 
2 
2 
3 

6 
2 
7 
4 
2 

Submit 
Submit 
Submit 

M ilesto ne Desc riotioq 
Draft Phase I I  RFI/RI Report 
Draft Treatability Test Report 
Draft Phase I RFI/RI Report 

Submit Subsurface Test Plan Site $2 
Submit Final Treatability Test Report 
Submit Draft Phase I RFI/RI Report 

Submit Draft Phase I RFVRl Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFVRI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft CMS/FS Report 

Date Due to EPNCDH 
12 Mar 93 
18 May 93 
21 May93 
24Jun 93 
13 Jul 93 
16 Jul 93 

04 Aug 93 
09 Aug 93 
12oct 93 
1803 93 
04 Nov 93 

9 

Status 
Delinquent 
Extended to 13 Jul93 
Extended to 14 Sep 93 
Complete 
Extended to 8 Sep 93 
Extension request 

submitted 
Extension requested 

Extended to 14 Feb 94 



* .  

i 

1 
5 
3 

Submit Final Phase Ill RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase 1 RFI/RI Report 

Submit Draft Proposed Plan 

Submit Final Proposed Plan 

a 1  

1 

12 
4 
5 
1 
2 
2 
8 

15 
7 
1 
3 
2 
10 
9 
4 

7 
12 
4 :@ 11 

Submit Final Phase I RFI/RI Report 
Submit Draft CMS/FS Report 
Submit Draft Phase I RFVRl Report 
Submit Final Phase 1 RFI/RI Report 
Submit Draft Phase I RFVRI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I RFVRI Report 
Submit Draft Phase I I  Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Responsiveness Summary 
Submit Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase 1 RFI/RI Report 
Submit Final CMS/FS Report 
Submit Final Responsiveness Summary 
Submit Draft Phase I RFI/RI Report 
Submit Final Proposed Plan 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Dwment 
Submit Draft Phase I I  RFI/R1 Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Final Phase I I  RFVRI Work Plan 
Submit Draft Phase I RFI/RI Report 

04Jarl 93 
30 Nov 93 
13Dec 93 

27 Sep 93 

04 Jan 94 

07Jan 94 
03 Mar 94 
14 Feb 94 
16 Mar 94 
11 Apr 94 
14 Apr 94 

20 Apr 94 
22 Apr 94 
03 May 94 
06 May 94 
10 May 94 
10 May 94 
12 Jul 94 
01 Aug94 

03 Aug 94 
08 Aug 94 

25 Aug 94 
06 Sep 94 
14Apr 94 

13 Sep 94 
15 Sep 94 
19 Sep 94 
20 Sep 94 

03 Aug 94 

09 Aug 94 

- Extended to 15 N O ~  93 
_- Extension request 

submitted 
Mension request - 

submitted 
Extension request 

s u bm itt ed 
Extension requested 
Extended to 11 Feb 94 

t 

On schedule 

t 

'Behind original IAG schedule; extension required. 

1 0  


